
Community Space, Schools, Retail & Employment 
Space Completed

Type of Space Project

Primary Schools
Hope Community School (2FE)

Cherry Orchard (2FE)
Ebbsfleet Green (2FE)

Pub/restaurants & 
Hotels

The Spring River PH
Marstons Hotel - 104 Bed

Retail Units

Co-Op (Weldon)
Co-Op (Castle Hill)

Pharmacy (Castle Hill)
Estate Agent (Castle Hill)

Café’ (Castle Hill)

Community Space Eastgate Centre 
Castle Hill Community Centre

Ebbsfleet Green 
(Weldon)

Redrow Regional Office Building

Northfleet 
Embankment East 

Employment
Berkeley Modular Housing Factory

ANNEX A
EBBSFLEET  DELIVERY 

DASHBOARD –  29 NOVEMBER 2023 

Ebbsfleet Housing Numbers
Detailed Planning Consent

5,603
Housing Completions

3,883
Affordable Homes

1155

EDC 2023/24 Business Plan Target
Completions – 580

Consented and Completed Affordable Homes Per Site

Location

Total No. of 
Consented 
Affordable 

Homes Per Site

Current No. 
of Completed 

Affordable 
Homes Per 

Site 

Total % of 
Affordable 
Homes Per 

Site

Current % of 
Affordable 

Delivered Per 
Site

Ebbsfleet Green 
(Weldon) 241 154 38% 63.5%

Castle Hill - 
Whitecliffe 425 425 26% 100%

Alkerden 330 0 28% 0%

Ashmere 130 46 25% 35%
Springhead 

Park 288 288 27% 100%

Ebbsfleet Cross 
(Craylands 

Lane)
30 30 30% 100%

Ebbsfleet Cross 
(Croxton) 70 53 33% 76%

Cable Wharf 224 159 32% 71%

Totals 1738 1155

Completed Homes Per Site

Location No. of Homes

Ebbsfleet Green (Weldon) 783

Castle Hill 1492

Springhead Park 799

Craylands Lane 100

Croxton 85

Cable Wharf 306

Ashmere (Western Cross) 211

Alkerden Village 67

Northfleet (Lawn Road) 7

Harbour Village (Northfleet West) 33

HOUSING STARTS AND COMPLETIONS

YEAR STARTS
COMPLETIO

NS
2014-2020 2290 1719
2020-2021 282 347
2021-2022 657 533
2022-2023 817 619
2023-2024 185 367

Top Risks to Delivery 

Risk RAG Status Current position

Supply Chains for Materials & Build 
Costs Amber

Submission of Valid Applications 
and Revised Plans  Amber

Supply of Labour on Site Green

Maintain Design Quality during 
implementation Red

Interest Rate/Mortgage Products Red

Delays in consultation responses Amber
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Housing Completions 
Forecast v Actual 2023 - 2024

Forecast Completions Actual Completions

986 957 930 924
882

922 931 924
845 831 828 808

695

0

200

400

600

800

1000

1200

Units Started Not Completed 


	���ANNEX A�EBBSFLEET  DELIVERY �DASHBOARD –  29 NOVEMBER 2023 �

